## SuperTruck – Development and Demonstration of a Fuel-Efficient Class 8 Tractor & Trailer

### **Engine Systems**

**DOE Contract: DE-EE0003303** 

NETL Project Manager: Ralph Nine

William de Ojeda, PhD, PE Navistar

DOE MERIT REVIEW WASHINGTON, D.C. 16 May, 2013

National Energy Technology Laboratory Department of Energy



Project ID: ACE059

## **Program Overview**



### **Goals and Objectives**

- ✓ Demonstrate 50% improvement in freight efficiency
- ✓ Demonstrate 50% engine BTE
- ✓ Demonstrate path towards 55% engine BTE
- ✓ Provide a realistic technology demonstrator to reduce petroleum consumption in the truck market.

#### **Timeline**

Project Start: Feb 2010

Project End: April 2015 (50% complete)

#### **Engine Barriers**

Achieving 50% freight efficiency while balancing "Voice of Customer" needs Packaging, specifically of systems such as Waste Heat Recovery Maintaining tractor weight while adding new systems

### **Budget**

DOF	\$37,328,933
Prime Contractor	\$51,801,146
	Prime Contractor

Total Project Cost to date DOE Funding Received \$ 20,000,000 Prime contractor \$ 21,000,000

#### **Partners**

BOSCH, Federal Mogul, Argonne National Labs, BEHR, Wisconsin Engine Research Center

## **Objectives and Relevance**



### **Goals and Objectives**

- 1. Demonstrate 50% improvement in freight efficiency
  - 20% through Engine technologies 30% through Vehicle technologies
- 2. Demonstrate 50% BTE on Engine Dynamometer
- 3. Demonstrate path towards 55% BTE

#### Relevance

- ✓ **Provide a realistic technology demonstrator** to reduce petroleum consumption in the truck market:
  - → Engine technologies closely worked with the "Voice of Customer"
  - → Attain a payback of less than 1 year for technology introduction
  - → Focus on packaging and customer interface (key in the case of Waste Heat Recovery)
- ✓ Work with Partners to develop robust products for commercial integration:
  - → High pressure common rail system (BOSCH)
  - → Advanced base engine technologies for friction reduction (Federal Mogul)
  - → Electrified systems such as cooling pump for advanced cooling system (BEHR).
- ✓ Provide innovative solutions for alternative fuels and clean combustion systems
  - → Worked with Argonne National Labs and Wisconsin Engine Research Center
  - → Provide engine demonstrator to improve engine efficiency with simplified aftertreatment system

## **Project Development update**




### **Navistar completed actions by Oct 2012**

- Emissions and combustion development
- Turbocompounding
- Base engine
- VVA


Navistar entered PAUSE MODE to focus on production launches (resume in 2014)

Argonne will CONTINUE working on the 55% BTE demonstration



## Engine Partnerships and completed tasks





## Barriers and technology roadmap



Key: ✓ high confidence to contain

\* working on improving solution

System	Barriers (challenges)	Technology Roadmap	
Engine & Vehicle	<ul><li>Cost effective</li><li>Robust (controls, durable)</li><li>Reduced weight</li></ul>	Rely on analysis to select technology	✓
Engine	<ul> <li>High combustion efficiency with low emissions (NOx, PM)</li> </ul>	Improve Fuel Injection/Air Systems Advanced Combustion Regimes	*
Engine	<ul> <li>Modest bottoming cycle efficiency</li> <li>Simplified aftertreatment</li> </ul>	Advanced designs Close collaboration with suppliers Optimum integration to engine	✓ ✓ *
Engine	<ul> <li>Non optimum fuel formulation</li> <li>High-efficiency combustion range</li> </ul>	Introduce reactivity control Introduce combustion feedback Understanding of chemical kinetics	✓ ✓ *

## Scope of Work






**Phase II: 1 October 2011 – 30 September 2013** 

gress

Task	Description		Status
2.1-1	Engine and vehicle model	Integrate engine model to vehicle	80%
2.1-2	Advanced Diesel Combustion		
	Fuel System to 2900bar with Comb Fbk	Complete	100%
	WHR-TUCO	Complete	100%
	VVA	Phase II: Installed and Tested 10/12	100%
		Phase III will consider system integration	
	Aftertreatment	SCR system with >80% conversion	100%
		Phase III will report on vehicle installation	
	Friction reduction and electrification	Phase II procurement complete	80%
		Electrified components complete	
		Remain to incorporate power cylinder tests	
	Control System	Platform is built and tested	100%
2.1-3	Fuel Reactivity Engine		
	Lab/Engine/Controls Design and Build	Completed Engine and DAQ install	100%
	Testing of multi-fuels with Hdw level 1	Combustion characterization	80%


# Approach Technology Selection






## Approach Optimum Roadmap Towards 50% BTE





# Accomplishments Engine Dyno current efficiency at 48.2% BTE






## Accomplishments Friction reduction



- ✓ Phase I accomplished the predicted friction reduction.
- ✓ Phase II work will complete work with introduction of Power Cylinder Components



# Accomplishments Air System / VVA




- ✓ Successfully brought the engine hardware from bench testing to engine builds
- ✓ VVA system is designed to work
  with the two stage boost
  system
- ✓ First tests show the hardware aligns to early system simulations for performance enhancements



**Bench testing of VVA** 



**VVA installation on MAXXFORCE 13** 



Engine tests performed at constant combustion phasing

AFR and EGR decrease as IVC is advanced


# Accomplishments 55% BTE Target with Dual Fuel Engine




#### **Engine Setup at Argonne:**

- ✓ Alcohol/gasoline extended LTC load to <u>19 bar</u> BMEP
- ✓ Fuel-bound oxygen led to soot reduction
- ✓ improved fuel efficiency: best BTE: 45.1%

Significant improvement on BTE with fuel reactivity at <u>better controlled engine out</u> <u>emissions</u>






### **Accomplishments**

Current target is 47% BTE with engine and fuels

Additional efficiency will be accounted by other technologies





## Remaining Activities for 2013



### I. No activities at Navistar owing to PAUSE mode until 2014

#### II. Activities will continue at ARGONNE

- Complete testing of fuel reactivity matrix
- Upgrades:
  - Higher Compression Ratio
  - Installation of VVA engine
- Impact of Effective Compression ratio on load extension

## **Project Summary**



- I. To date the following technologies have been incorporated:
  - ✓ On engine combustion, leading to a growth in BTE from 42 to 45%:
    - Extended peak cylinder pressure capability (190→220 bar)
    - Higher injection pressure (2200→2900 bar)
  - ✓ On heat recovery, leading to a further increase to 46.5%:
    - Electrical turbo-compounding with advance air system
    - Transferred to vehicle
  - ✓ Base components, lube and cooling, were updated raising efficiency to 47.2%
    - Power cylinder components were procured. Documentation will be postponed to 2014
  - ✓ VVA engine was commissioned and early tests indicate BTE increase to 48.2%.
- II. Advanced 55% BTE demonstrator is operational at ANL
  - ✓ Reactivity studies performed with gasoline and alcohol fuels
    - High engine efficiencies were compatible with very reduced engine emissions
    - Study will continue with enabling features recently added such as VVA